

PPL Electric Utilities 2022 EDI Test Schedule

	Test Flight 2022-1	Test Flight 2022-2	Test Flight 2022-3	Test Flight 2022-4	Test Flight 2022-5	Test Flight 2022-6
EGS Flight Notification Deadline <ul style="list-style-type: none"> EGS notifies PPL EU that they want to participate in test flight, and send Trading Partner Specifications form to soleditesting@hansencx.com 	12/10	2/4	3/25	5/20	7/22	9/30
Testing Period <ul style="list-style-type: none"> Connectivity Testing should be complete. Frame 1 transactions must be sent. 	1/4-1/18	2/25-3/11	4/18-5/2	6/13-6/27	8/15-8/29	10/24-11/7
Production * <ul style="list-style-type: none"> Upon successful completion of the test plan, PPL EU will update the systems with the EGS production information. Once all systems are updated and all necessary information is provided, production connectivity will commence. The testing participant MUST wait for formal notice before sending production transactions. 	1/31*	3/15*	5/17*	7/19*	9/26*	11/15*

* These dates are approximate and depend on the success of each of the Testing Participants.

We also recommend that you join the Electronic Data Exchange Working Group (EDEWG) to keep up-to-date on changes that impact both EDI and operations. To join, please send an email request to JMcCracken@pa.gov